
Project: 1997 05

Estimate in   
1996 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $0.0 $6.7 $0.0 $0.0 $6.7 N/A N/A N/A

Real Estate $0.0 $11.0 $5.2 $6.8 $11.0 N/A N/A N/A

Construction $0.0 $87.1 $61.9 $81.4 $87.1 N/A N/A N/A

Totals $0.0 $104.8 $67.1 $88.2 $104.8 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 53     LACROSSE CORRIDOR Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included with the original estimate at enumeration 
 

• Locally funded elements have added $7 million to the cost of the project 
• Traffic growth since enumeration has been very high, resulting in some intersections being changed 

to interchanges 
• Community sensitive design elements were not included in the enumeration estimate ($4.2 mil) 

• Enumeration estimate did not include real estate cost for a natural gas line relocation and power line 
relocation 

• Real estate costs in the corridor have increased significantly since enumeration, far outpacing 
inflation. 
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